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ESTIMATE RUN 05/31/2006

ESTIMATE SUMMARY 09:49:56
CONTID: C15321R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15321R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Aspen-SH 82 PERCENT TIME: 19.70 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: NH 0821-076
Aspen-SH 82
NAME OF ROAD: 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 05/25/2006 DATE TIME STARTED 04/17/2006
5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 04/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,463,288.81 PARTICIPATING $ 551,573.11 $ 551,573.11
AWARD PROJECT AMT: $  2,250,763.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.39% TOTAL EARNINGS 551,573.11 551,573.11
FUNDS AVAILABLE: $ 1,911,715.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 551,573.11 551,573.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,782.72 -6,782.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 544,790.39 544,790.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 544,790.39 544,790.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 544,790.39
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PCN: 15321R-BID ESTIMATE RUN 05/31/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0001 09:49:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04050 *ADJUST VALVE BOX 46.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 242.620 0.000
TON 242.620 13,344.10
55.00000 242.620 13,344.10
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
290.00000 0.000 0.00
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 7,213.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0080 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 447.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0085 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0090 412-00800 *CONCRETE PAVEMENT (8 INCH) 35.000 0.000
SY 16.500 3,052.50
185.00000 16.500 3,052.50
0095 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 0.000
SY 814.300 126,216.50
155.00000 814.300 126,216.50
0100 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 0.000
sy 814.300 3,257.20
4.00000 814.300 3,257.20
0105 602-00020 *REINFORCING STEEL (EPOXY COATED) 600.000 0.000
LB 462.000 2,772.00
6.00000 462.000 2,772.00
0110 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 644.000 2,576.00

4.00000 644.000 2,576.00
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PCN: 15321R-BID ESTIMATE RUN 05/31/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0001 09:49:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 *CONCRETE SIDEWALK 395.000 0.000
sy 158.760 13,177.08
83.00000 158.760 13,177.08
0120 608-00010 *CONCRETE CURB RAMP 676.000 0.000
SY 244.610 92,462.58
378.00000 244.610 92,462.58
0125 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 65.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0130 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,273.000 0.000
LF 1,101.000 28,626.00
26.00000 1,101.000 28,626.00
0135 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 845.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0140 614-72875 *LOOP DETECTOR WIRE 2,480.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0145 614-86735 *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
13,000.00000 0.000 0.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.350 18,900.00
54,000.00000 0.350 18,900.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.377 99,392.54
263,640.70000 0.377 99,392.54
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 6,000.00
12,000.00000 0.500 6,000.00
0165 627-00001 *PAVEMENT MARKING PAINT 233.000 0.000
GAL 0.000 0.00

50.00000 0.000 0.00
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PCN: 15321R-BID ESTIMATE RUN 05/31/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0001 09:49:56

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00007 *EPOXY PAVEMENT MARKING 117.000 0.000
GAL 0.000 0.00
138.00000 0.000 0.00
0175 627-30407 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 675.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0180 627-30411 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,587.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0185 629-01031 SURVEY MONUMENT 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0190 629-01210 ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0195 630-00000 FLAGGING 2,300.000 0.000
HOUR 209.500 4,818.50
23.00000 209.500 4,818.50
0200 630-00007 TRAFFIC CONTROL INSPECTION 64.000 0.000
DAY 5.000 625.00
125.00000 5.000 625.00
0205 630-00012 TRAFFIC CONTROL MANAGEMENT 135.000 0.000
DAY 15.000 7,875.00
525.00000 15.000 7,875.00
0210 630-80336 BARRICADE (TYPE 3 M-B) 18.000 0.000
EACH 9.000 4,950.00
550.00000 9.000 4,950.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 0.000
EACH 67.000 3,350.00
50.00000 67.000 3,350.00
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 0.000
EACH 26.000 1,950.00
75.00000 26.000 1,950.00
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PCN: 15321R-BID ESTIMATE RUN 05/31/2006
PROJECT : NH 0821-076 ESTIMATE NO: 0001 09:49:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 1.000 125.00
125.00000 1.000 125.00
0230 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0235 630-80359 PORTABLE MESSAGE SIGN PANEL 190.000 0.000
DAY 50.000 5,500.00
110.00000 50.000 5,500.00
0240 630-80360 DRUM CHANNELIZING DEVICE 73.000 0.000
EACH 36.500 2,555.00
70.00000 36.500 2,555.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 7.500 600.00
80.00000 7.500 600.00
0250 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 7.500 750.00
100.00000 7.500 750.00
0255 630-80380 TRAFFIC CONE 75.000 0.000
EACH 37.500 525.00
14.00000 37.500 525.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 1,500.000 0.000
F A 1,410.000 1,410.00
1.00000 1,410.000 1,410.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 14,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 15321R-BID ESTIMATE RUN 05/31/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0001 09:49:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 35,743.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A IRRIGATION AND SNOWMELT SYSTEMS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 900-00014 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 0.000 0.000
DETECTABLE WARNING PLATES
LS 0.000 0.00
15,000.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,425,988.81 $ 514,273.11% 514,273.11
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 17,500.00
17,500.00000 1.000 17,500.00
0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 18,000.00
18,000.00000 1.000 18,000.00
0315 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 37,300.00 $ 37,300.00$ 37,300.00
PROJECT TOTAL CURRENT AMT $ 2,463,288.81 $ 551,573.115% 551,573.11



